
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:00 PM
Run date

Time

Reviewer: Soheilifard, Saman 18-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 278 Date: 26-Feb-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 536

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 on the East & West tower
shafts . They started at 7:00 AM.

Obra , Barry , Carlos ,Guo , Michael , Pablo , & Ryan had to work on the West tower shaft t. crews
had work on the longitudinal stiffeners . They had to snug , mark 1/2 turn for the 210 mm. bolts , 2/3 220 ,
230 , & 240 mm. bolts , & pretension them . They started at 7:10 AM.

Barry , Carlos , Pablo & Ryan were done at 2:00 PM. Obra , Guo , & Michael continued to work on
the longitudinal stiffeners to the end for the shift .

Barry , Carlos , Pablo , & Ryan had to work on the bolts that interfere with the longitudinal
stiffeners Crews had to mark 2/3 turn & pretension the bolts . They started at 2:15 PM.

Anthony , Augie , Jacob , & Kevin had to work on the East tower shaft . Crews had to work on the
splice plates . They had to bring the plates against the tower skin plates using 4 hydraulic jacks .

Crews started on the 2nd side of the C plate at 8:00 AM. Install , snug the 240 mm. bolts , & remove
the temporary bolts . They were done at 10:00 AM.

Then , crews had to work on the D & E plates . Following the same procedures as on the previous
plate . Crews started on the D plate at 10:30 AM. They were done on the E plate at 2:30 PM. 2 sides were
done on the D plate , & 1 side was done on the E plate .

No 270 mm. or 280 mm. bolts on the site . Crews had to use temporary bolts on the D plate . The
ventilation area left empty with no bolts , only few temporary bolts were used to keep the end of the splice
plates in contact with the tower skin .

At 2:30 PM. Crews Joined Carlos , & Jeffery on the erection tower . Crews had to install winches for
the shaft rotation during the erection .

Carlos & Jeffery had to work on the preparation for the tower erection , work with the other crews ,
fabricate plates & brackets for the winches to be set on the working platform at 112 meters .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipment . Crews left at 3:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 278 Date: 26-Feb-2011 Saturday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

JNM Guo ChenIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM MICHEAL BALWINSKIIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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